

Assessment 2 - Integrated Project Management Website

Secure Lane - Group Website + Individual Presentation + Individual Viva

Unit	BISY2004 Project Management
Weighting	50% total
Components	Website & evidence 30% group; live presentation 10% individual; viva 10% individual
AI classification	Secure Lane - no generative AI
Recommended website platform	Google Sites (approved alternatives permitted)
Timing	Final assessment period / as listed in Moodle

Assessment Purpose

Assessment 2 requires students to independently integrate the project management concepts and tools learned across the unit. The group builds a professional project management website that presents genuine artefacts created with approved tools and explains how those artefacts connect to project decisions. The website is a communication and integration layer; marks are based primarily on project management quality, evidence and interpretation, not decorative web design.

Required Tools

- ProjectLibre - schedule, Gantt chart, dependencies, milestones and critical path.
- Trello - Kanban/project tracking.
- Excel or Google Sheets - risk/cost/status data and dashboard.
- Miro or diagrams.net/draw.io - WBS/stakeholder/other project visualisation.
- Website platform - Google Sites recommended; Wix, WordPress.com, Carrd, GitHub Pages or another lecturer-approved non-generative alternative may be used.

Website Privacy and Accessibility

- Public publishing is not required. The website may be restricted to the lecturer and, where appropriate, the class, provided the lecturer can access it without delay at marking time.
- Do not display student IDs, phone numbers or other unnecessary personal information on a public page. Group member names may be shown only where required and appropriate.
- If privacy, accessibility or platform restrictions prevent a live site from being shared, contact the lecturer before the deadline for an approved alternative such as a restricted site plus PDF evidence/export.

Required Website Structure - Six Integrated Sections

Section	Required content
1. Project Overview, Charter & Scope	Business need, project purpose, objectives, development approach, scope statement and WBS.
2. Schedule, Cost & Resources	ProjectLibre Gantt/critical path, milestones, resource/cost assumptions and explanation.
3. Risk, Stakeholder & Communication	Risk register + heat map, stakeholder analysis/power-interest map, communication plan.
4. Quality, Change & Team	Quality metrics/control, change decisions, resource/team summary and RACI.
5. Tracking & Project Dashboard	Trello/Kanban evidence, progress/status dashboard, key issue/variance and management action.
6. Integration & Final Management Recommendation	Explain how the artefacts connect and provide a concise evidence-based recommendation on project status/viability.

Suggested maximum written website content: approximately 1,500 words in total, excluding tables, captions, embedded tool outputs and references. Keep explanations concise and evidence-based.

Required Submission Files

- Working website URL with permissions checked.
- ProjectLibre source file: A2_GroupXX_ProjectLibre.pod.
- Excel workbook: A2_GroupXX_ProjectData.xlsx.
- PDF evidence pack: A2_GroupXX_Evidence.pdf containing key labelled screenshots/exports, website URL, platform used, group members and contribution summary.
- Trello: viewable board link or exported evidence included in the evidence pack.
- Miro/diagrams.net: exported diagram(s) included in the website/evidence pack.
- No-AI declaration acknowledged by all group members.

Website Evidence Pack

The evidence pack is not a second report. Keep it concise and use it to preserve tool evidence and confirm authorship/contribution. A short contribution table is sufficient; a separate lengthy peer-evaluation report is not required unless specifically requested by the lecturer.

Live Website Presentation - 10% Individual

- 12-15 minutes per group.
- Each student presents a meaningful part of the live website and interprets at least one project management output.
- Students should explain connections between artefacts rather than read website text.
- Individual marks may differ based on demonstrated contribution and understanding.

Individual Viva - 10% Individual

- Questions are drawn from the submitted project and source files.
- Students may be asked to explain critical path, a risk score/response, stakeholder classification, Trello-to-WBS linkage, change decision, project variance or management recommendation.
- The viva verifies individual understanding and independent capability.

AI Declaration

