

BISY2004 PROJECT MANAGEMENT - ASSESSMENT 2

Integrated Project Management Website, Presentation and Viva

Assessment Type	Group project website + Individual presentation + Individual viva
Lane	
Weighting	50% of the unit grade (30 marks group website/evidence + 10 marks individual presentation + 10 marks individual viva)
Due	Website and evidence pack: before Session 8. Live presentation and individual viva: Session 8.
Unit Learning Outcomes	ULO 1, ULO 2, ULO 3 and ULO 4
Group Size	4-5 students unless otherwise approved by the lecturer
Submission	Live website URL + PDF evidence pack via Moodle; presentation and viva in class

Assessment Purpose

Assessment 2 requires students to independently integrate the project management concepts and tools learned across the unit. The main output is a professional project management website that presents genuine artefacts created through the approved tools. The website must do more than display screenshots: students must explain what each output shows, how the outputs connect, and what project management decision or recommendation follows from the evidence.

Assessment Components

Component	Marks	Mark Type
Group Project Management Website + Evidence Pack	30	Group
Live In-Class Website Presentation	10	Individual
Individual Viva	10	Individual

Project Scenarios

Choose ONE scenario per group, or propose an equivalent project with prior lecturer approval:

Scenario	Project Brief
A - Regional Hospital Digital Records	A regional hospital network is replacing several legacy clinical systems with an integrated electronic health record platform across multiple sites.
B - Retail POS Migration	A national retail chain is migrating in-store point-of-sale terminals to a cloud-based platform

Scenario	Project Brief
	before a major trading period.
C - University Student Portal Consolidation	A university is consolidating several student-facing portals into one integrated portal with data migration, privacy and service-continuity requirements.
D - Logistics Fleet and Inventory Tracking	A logistics company is implementing IoT-based fleet tracking and warehouse inventory across its depot network while integrating with an ageing ERP system.

Required Project Management and Website Tools

Students must use the tools learned in the unit. At least one tool must be used from each mandatory category below. Where a platform contains AI functions, those functions must be disabled and not used.

Category	Approved Examples	Official Source
Scheduling / Gantt / Critical Path - REQUIRED	ProjectLibre Desktop	https://www.projectlibre.com/
Kanban / Task Tracking - REQUIRED	Trello	https://trello.com/
Risk / Cost / Communication / Status Analysis - REQUIRED	Microsoft Excel or Google Sheets	https://www.microsoft.com/microsoft-365/excel https://workspace.google.com/products/sheets/
Diagramming / WBS / Stakeholder Mapping	diagrams.net or Miro (manual features only)	https://www.diagrams.net/ https://miro.com/
Free Website Development - REQUIRED	Google Sites, Wix Free, WordPress.com Free, Carrd, or GitHub Pages	https://sites.google.com/ https://www.wix.com/ https://wordpress.com/ https://carrd.co/ https://pages.github.com/

Website Development Conditions

- The website must be created using a free or institutionally accessible platform approved by the lecturer.
- Generative AI site builders, AI design generators, AI writing assistants, AI coding assistants and AI image generation are not permitted.
- Students may use standard manual website templates, page layouts, menus, embedding tools and formatting features.
- The final website must be accessible through a working shareable link at the time of marking and presentation.
- Students are responsible for checking permissions so the lecturer can access the site without requesting access.

Required Website Structure

Website Section	Required Content
1. Home / Project Overview	Project title, scenario/business problem, project purpose, methodology/life cycle, key objectives and website navigation.
2. Project Charter and Stakeholders	Charter summary, major objectives, assumptions/constraints, stakeholder register, power-interest map and engagement strategy.
3. Scope and WBS	Scope statement, deliverables, exclusions, WBS and explanation of scope control.
4. Schedule, Critical Path and Cost	ProjectLibre Gantt chart, milestones, critical path, baseline, cost information and interpretation of schedule/cost implications.
5. Risk Management	Risk register, scoring approach, 5x5 risk heat map, top risks, owners and response strategies.
6. Quality, Change and Delivery	Quality requirements/metrics, change request examples, Trello/Kanban workflow and explanation

Website Section	Required Content
	of project delivery controls.
7. Team and Communication	Team/resource structure, roles, communication plan and relevant work performance/status information.
8. Monitoring, Control and Closure	Project status/variance analysis, issue log, corrective actions, closure checklist, benefits realisation and lessons learned.
9. Integrated Recommendation	Overall judgement on project readiness/viability, major unresolved issues and professional recommendations supported by the website evidence.

Evidence Pack

Along with the live website URL, submit one concise PDF evidence pack. This is not a separate 3,000-word report. Its purpose is to prove genuine tool use and preserve the evidence used in the website.

- Cover page listing all group members and student IDs.
- Live website URL and platform used.
- Clearly labelled screenshots/exports from ProjectLibre, Trello, Excel/Sheets and any diagramming tool used.
- A short tool-evidence index identifying which group member(s) created or maintained each major artefact.
- No-AI integrity declaration signed/acknowledged by all group members.
- References for any external sources used, in APA 7th style.

Live Presentation - 10 Marks (Individual)

Each group will deliver a live website demonstration. Each student must present and explain a meaningful part of the project. Reading slides or website text without analysis will not demonstrate sufficient competence.

- Explain the project problem and the logic of the project plan.
- Navigate the live website and show genuine tool-generated evidence.
- Interpret at least one major PM output rather than simply describing it.
- Explain how at least two project management artefacts connect (for example, WBS to schedule; risk to stakeholder communication; status variance to corrective action).
- Respond professionally to questions about project decisions and tool use.

Individual Viva - 10 Marks

The viva verifies individual understanding and independent capability. Questions will be drawn from the group website and tool evidence. Examples include:

- Show the critical path in ProjectLibre. What would happen if one critical activity were delayed?
- Why was a particular stakeholder classified at that power/interest level?
- Explain the reasoning behind one high-priority risk score and response strategy.
- Show how a Trello task relates to the WBS or ProjectLibre schedule.
- What project variance or issue required management action, and why?
- Which project artefact would you change if the project scope changed significantly?

AI Integrity Declaration

Marking Rubric

Criterion	High Distinction 85-100%	Distinction 75-84%	Credit 65-74%	Pass 50-64%	Fail 0-49%
Project integration and PM understanding (20%)	Website demonstrates outstanding integration of PM concepts; outputs connect logically and decisions are strongly justified.	Strong integration with minor gaps.	Generally coherent integration but some sections remain disconnected.	Basic integration with limited explanation of relationships.	Website is fragmented, incomplete or demonstrates little PM understanding.
Tool proficiency and authenticity (25%)	Confident, genuine use of all required tools; artefacts are complete, legible and clearly aligned across WBS, schedule, risk, Kanban and status evidence.	Strong tool use with minor evidence gaps.	Adequate tool use but some artefacts are basic or inconsistently aligned.	Limited tool use or several incomplete artefacts.	Major tool evidence missing, unusable or appears fabricated.
Website organisation and professional communication (15%)	Highly professional, easy to navigate and visually consistent website; explanations are concise, clear and decision-focused.	Well-organised website with minor presentation issues.	Functional website but some pages are text-heavy, unclear or inconsistent.	Basic website with weak navigation or limited explanation.	Website inaccessible, poorly organised or largely incomplete.
Scope, schedule, cost and risk evidence (15%)	Strong, technically sound planning evidence with clear interpretation of critical path, cost and risk implications.	Mostly strong evidence with minor gaps.	Adequate planning evidence but some analysis lacks depth.	Weak or incomplete planning evidence.	Major planning artefacts missing or incorrect.
Stakeholder, quality, team and control evidence (15%)	Comprehensive stakeholder, quality, team, communication, monitoring and closure evidence with strong application to the scenario.	Strong coverage with minor gaps.	Main areas covered but some are generic or underdeveloped.	Limited coverage of several management areas.	Major management areas absent or inappropriate.
Integrity, evidence pack and referencing (10%)	Evidence pack is complete, concise and transparent; no-AI declaration and references are accurate; authorship/tool evidence is clear.	Complete evidence pack with minor issues.	Adequate evidence pack but some labels/records are weak.	Incomplete evidence pack or poor documentation.	Evidence/declaration missing, inconsistent or raises serious integrity concerns.

Presentation Rubric - 10 Marks

Criterion	Marks	Performance Standard
Individual explanation and PM understanding	4	Explains assigned content accurately, interprets evidence and demonstrates strong project management understanding.
Live tool/website demonstration	3	Navigates the website confidently and uses genuine artefacts to support explanations.
Professional communication and responses	3	Clear, concise and professional delivery; answers questions with evidence and sound judgement.

Viva Rubric - 10 Marks

Criterion	Marks	Performance Standard
Individual ownership and tool knowledge	4	Demonstrates genuine understanding of the artefacts and can explain how the tools were used.
Application and reasoning	4	Explains decisions, implications, dependencies, risks and trade-offs using the project evidence.
Accuracy and professional judgement	2	Responses are accurate, concise and professionally reasoned.